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For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman 
at this address. 
 

Department/Agency:  Office of Electronic Services 
Name of Project:   Louisiana eGovernment Portal 
LTIF Log No.:   02-011 
Project Coordinator:  Karen Paterson 
 
Project Status:   
 Date:  July 26, 2004  
 Percent Complete: 97  
 

Baseline  Status Summary 
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Plan 5 30 60 70 80 90 95 100 100 
Actual 5 15 20 35 40 65 85 95 97 

 
 
 Explanation:  The  portal project is 97% complete at this time.  During this quarter 
development of partner agency web sites and final integration of the eCommerce capabilities 
under the portal infrastructure have been completed.  User training for these new developments 
will be conducted during August, 2004. Also during the next 60 days the current portal design  
will be moved to the latest version of IBM’s Websphere Portal Infrastructure and hosted on a new 
server environment in order to better accommodate the future performance demands.  The 
following status  summarizes all activities in work or that have been completed: 
 
1. The Content Management system was established as a product standard in June, 2002 and 
subsequently implemented in September 2003.  This element of the portal project is fully available 
at this time and is supporting the Portal development. 
 
2. The Citizen Relationship Management software, Ask Louise, was launched operationally 
in July 2003.  This element of the portal project is fully operational. 
 
3. The Enterprise Search capability has been established as a line of service based on the 
Verity Infoseek search engine.  Enterprise search has been tuned to support the increased demand 
of the Portal and is fully available at this time.  Several agencies are currently utilizing the Search 
line of service. 
 
4. A design firm worked with OES personnel to establish the portal graphic design and the 
initial Portal styleguide.   These have been available since  March 2003 and were utilized in the 
competitive selection of the Portal developer under the CSSA.  This level of design greatly 
facilitated fastracking the portal implementation. 
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5. This Portal developer selection was handled under the Web area of the CSSA.  Five of 
the ten CSSA Web Tier 1 qualifiers competed for the Portal initiative.  This activity was initiated 
in March 2003 immediately after the Tier 1 CSSA contracts for the Web area were in place. IEM 
was selected in May 2003 and began work in June 2003. 
 
6. An Invitation to Bid (ITB) process was used through the Office of State Purchasing to set 
the state standard for Application Platform Suite (APS).  Because this is the software baseline 
required for the Portal, the final portal design and implementation was dependent on selection of 
this standard.  Using the ITB, the IBM Websphere product family was selected in May 2003 as the 
state standard for APS and the appropriate components of that product line for the Portal were 
acquired when the contract became effective in June 2003. 
 
7. A Memorandum of Understanding was executed with Louisiana Technology Park to 
provide the initial hardware hosting required for the portal.  This hardware is in place and 
supported the development activities of the Web Developer to be selected through the CSSA 
process. 

 
8. The IBM Websphere software necessary  to host the development, test and production 
environments for the Portal was been acquired.   The Portal developer, IEM, has installed the 
Websphere software components on the servers at Technology Park and on the OES development 
desktops at Division of Administration. 
 
9. OES coordinated with Louisiana Department of Economic Development and the 
Governor’s Office to incorporate the Choose Louisiana initiative as a key theme for the 
Louisian.Gov Portal.   
 
10. The detail design and initial implementation of the State Portal was completed in 
September, 2003 .  In October and November 2003 the portal was integrated with other state web 
resources and subjected to extensive testing.  The Portal was declared ready for launch in mid-
November and was brought online at the end of November 2003.  The official roll-out of the portal 
occurred, in concert with a press release, on December 2, 2003.  
 
11. The Louisiana.gov Portal was updated to reflect the administration changes effective 
January 12, 2004. 

 
12. Work on the infrastructure for participating agency web sites began in October 2003. 
This infrastructure has been completed and partners are now finalizing their content for these web 
sites.  Additional user training will be conducted for these partners in August 2004. 
 
13. eCommerce integration, which began in September 2003, was completed in July 2004. 
The  Payment Gateway development and portal hosting for  agencies using the eLicense 
regulatory licensing system has also been completed.   OES is working with the eLicense vendor, 
CAVU,  to test and integrate their interface to the Payment Gateway. 
 
14. By September 30, 2004 IEM will migrate the current Portal software baseline to the latest 
version of IBM Websphere Portal, hosting this on an enhanced set of portal servers.  This 
migration will provide for increased portal performance and improved maintainability. 
 
 

 


